SILVER/PETRUCELLI

Architects/ Engineers/ I nterior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 2032309007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckerdey-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: November 26, 2013

ATTENDEES:
Aresco Construction Silver/Petrucelli Architects | HVAC Contractor
Electrical Contractor Site Contractor

Purpose: Construction Progress M eeting #8
Stage of Construction for the week: Demoalition, electrical, insulator & HVAC, attic plywood &

trenching

TOPICS OF DISCUSSION;

1.

2.

Safety issues; Hardhats mandatory, no smoking within 20" of building (designated area will be
provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting.

On site environment issues, VOC's, Housekeeping, ventilation, clean areas, water, duct work,
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from
previous meeting.

LEED Management; waste management (dumpster classifications), training, manufacture/warehouse
distance to job site, recycling content. (Item to be reviewed weekly). No issues from previous
meeting.

Submittals; labeling, timelines, in house/out house review personnel.

Trenching; trenching on north side is in progress for geothermal lines. Trenching is set for next week
(11/18). Trenching to be completed early next week (11/26).

Demolition; 95% complete in the attic, 90% complete on upper level & 85% completed on lower
level (11/26).

Attic area; Working up in the attic area, starting later thisweek (11/5). Insulation is completely
removed. Existing joists are being altered for new openings (11/12) (11/18). Started plywood in non-
walkway areas & insulation has started (11/26).

Clay soil; New structural soil is needed for the south parking lot. Bob Dobmier isto attend next site
meeting for discussion. Aresco to work up a price for the south parking lot plus a cost for additional
cubic yard cost if needed. It was determined by the site engineer that approximately 52cubic yards of
material is needed. A concern was brought up about stability of entire site. Further investigation is
need as work proceeds. Original material was trucked off site due to its instability as fill (11/5).
Subcontractor isworking on supply pricing (11/12). Joe is reviewing the pricing (11/18). Pricing is
being reviewed by SPA (11/26)

Concrete dabs on lower level to be cut next week (11/12). Slabsto be cut this week (11/18). All
slabs have been cut, removal is continuing & will be completed on 11/27 (11/26).




10.

11.
12.

13.

The roof on the south side which has been leaking, even before construction, will be temporarily
covered & repaired when the roofing process begins. Temporary covered was successful for heavy
winds & rains this week (11/26).

See attached contractor’s update sheet — No attachments.

All individuals were asked if any outstanding concerns were left on the table at the end of the
meeting. All were in agreement that all concerns were addressed at this meeting.

Next site meeting will be held on December 3 at 7:30am.

NEW TOPICS OF DISCUSSION:

1. Excavation for the elevator pit to begin next week. A concern was brought up about the water in this
area, present & future. Further investigation will proceed asthe pit is excavated.

2. Site utilities will begin in early December.

Item/l ssue Completed by | Open or Closed
Electrical contractor needs Data contractor. Data contractor is to be in Aresco Open
touch with Aresco
Is there a phone system being installed & where? SPA Open
Projector information. Aresco Open

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1.

Geo thermal: Contractor to be back on sitetoday -11/5 to start work on north side (11/5). Contractor
to be on sitetoday. 3-4 wells are to be drilled this week, excluding grouting (11/12). Wells are
drilled & grouted (11/18). Grouting completed. Closed (11/26)

Comment — HVAC contractor is temporarily sealing the end caps for their duct work while under
construction to meet LEED requirements. Comment closed. (11/26).

Town inspections & permits; Demo permit for portable structure is in progress. No rush. Building
will be used for storage for awhile (11/5). Power was cut for the portable structure. Town has
record (11/12). Temp power isin place (11/18). Closed (11/26).

PHOTOS:




Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



